COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/31/2006

ESTIMATE SUMMARY 14:09:15
CONTID: C12322R ESTIMATE NO: 0017 PROG SPEC YR:2002
PCN: 12322R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 309.¢ DAYS TIME ALLOW: 310 WORK DAYS
SH 2 FLYOVER BRIDGE REPLACEMENT PERCENT TIME: 99.84 ORIG TIME ALLOW: 300 WORK DAYS
PROJECT NO: BR 0021 024
SH 2 FLYOVER BRIDGE REPLACEMENT
NAME OF ROAD: SH 2
PROJECT COUNTIES: ADAMS, REGION 6 DENVER
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/27/2006 DATE TIME STARTED 03/01/2005
5670 FRANKLIN STREET DATE LET 11/18/2004 DATE WORK BEGAN 03/01/2005
DATE AWARDED 12/17/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/29/2004 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,576,633.56 PARTICIPATING $ 6,109,734.32 $ 222,427.41
AWARD PROJECT AMT: S  6,326,718.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.64% TOTAL EARNINGS 6,109,734.32 222,427.41
FUNDS AVAILABLE: $ 1,466,899.24 STOCKPILED MATERIALS 0.02 —22,238.50
GROSS EARNINGS 6,109,734.34 200,188.91
TOTAL CLAIMS: $ 0.00 RETAINAGE -94,900.77 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,014,833.57 200,188.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,014,833.57 200,188.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 200,188.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00035
0020 202-00037
0025 202-00203
0030 202-00220
0035 202-00240
0040 202-00250
0045 202-00805
0050 202-00810
0055 202-00821

Cl2322R
12322R-BID
BR 0021 024
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

REMOVAL OF END SECTION

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF OVERHEAD SIGN STRUCTURE

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017
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PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00895 REMOVAL OF IMPACT ATTENUATOR 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,540.000 1,034.000
LF 90.000 193.50
2.15000 1,124.000 2,416.60
0070 202-01140 REMOVAL OF GUARDRAIL TYPE 4 313.000 313.000
LF 0.000 0.00
5.00000 313.000 1,565.00
0075 202-04002 CLEAN CULVERT 5.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0080 202-04005 CLEAN VALVE BOX 4.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0085 202-04100 ABANDON WELL 4.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0090 202-05150 *SANDBLASTING 1,080.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0095 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,533.000 13,500.000
cY 0.000 0.00
6.00000 13,500.000 81,000.00
0100 203-01100 PROOF ROLLING 40.000 6.000
HOUR 0.000 0.00
94.00000 6.000 564.00
0105 203-01500 BLADING 50.000 46.000
HOUR 0.000 0.00
85.00000 46.000 3,910.00
0110 203-01510 BACKHOE 50.000 50.000
HOUR 0.000 0.00
80.00000 50.000 4,000.00



CONTID: C12322R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT : BR 0021 024 ESTIMATE NO: 0017 14:09:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 100.000 83.500
HOUR 1.000 182.00
182.00000 84.500 15,379.00
0120 206-00000 STRUCTURE EXCAVATION 350.000 350.000
cY 0.000 0.00
4.50000 350.000 1,575.00
0125 206-00200 STRUCTURE BACKFILL (CLASS 2) 300.000 300.000
cYy 0.000 0.00
9.00000 300.000 2,700.00
0130 207-00205 TOPSOIL 1,740.000 698.500
cY 0.000 0.00
12.00000 698.500 8,382.00
0135 208-00011 *EROSION BALES (WEED FREE) 300.000 158.000
EACH 0.000 0.00
11.00000 158.000 1,738.00
0140 208-00020 *SILT FENCE 6,750.000 6,750.000
LF 0.000 0.00
1.00000 6,750.000 6,750.00
0145 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 4.000
EACH 0.000 0.00
550.00000 4.000 2,200.00
0150 208-00050 *STORM DRAIN INLET PROTECTION 14.000 8.000
EACH 0.000 0.00
180.00000 8.000 1,440.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000
EACH 0.000 0.00
800.00000 6.000 4,800.00
0160 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
L S 0.300 600.00
2,000.00000 0.800 1,600.00
0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
L S 0.000 0.00
7,500.00000 0.800 6,000.00



CONTID: C12322R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00050 RESET FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0175 210-00810 *RESET GROUND SIGN 8.000 7.000
EACH 0.000 0.00
185.00000 7.000 1,295.00
0180 210-04010 ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0185 212-00006 *SEEDING (NATIVE) 2.480 1.600
ACRE 0.000 0.00
560.00000 1.600 896.00
0190 212-00011 *SEEDING (LAWN) 0.450 0.000
ACRE 0.000 0.00
1,075.00000 0.000 0.00
0195 212-00047 *SOIL PREPARATION (SPECIAL) 2.480 0.000
ACRE 0.000 0.00
3,060.00000 0.000 0.00
0200 213-00003 *MULCHING (WEED FREE) 2.930 0.600
ACRE 0.000 0.00
420.00000 0.600 252.00
0205 213-00008 *MULCHING (WOOD CHIP) 4,750.000 0.000
CF 0.000 0.00
2.00000 0.000 0.00
0210 213-00061 *MULCH TACKIFIER 879.000 780.000
1B 0.000 0.00
1.20000 780.000 936.00
0215 213-00462 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 315.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
0220 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 7.000 0.000
EACH 0.000 0.00

525.00000 0.000 0.00
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PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 203.000 0.000
EACH 0.000 0.00
34.00000 0.000 0.00
0230 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0235 215-00060 *TRANSPLANT TREE (3 TO 6 INCH) 14.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0240 215-00100 *TRANSPLANT TREE (OVER 6 INCH) 6.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0245 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 434.000 434.000
sy 0.000 0.00
7.00000 434.000 3,038.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,468.000 6,468.000
SY 0.000 0.00
1.30000 6,468.000 8,408.40
0255 217-00000 *HERBICIDE TREATMENT 2,115.000 0.000
sy 0.000 0.00
0.10000 0.000 0.00
0260 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.800
LS 0.000 0.00
2,400.00000 0.800 1,920.00
0265 250-00050 *MONITORING TECHNICIAN 80.000 21.000
HOUR 0.000 0.00
37.50000 21.000 787.50
0270 250-00110 *HEALTH AND SAFETY OFFICER 40.000 4.000
HOUR 0.000 0.00
60.00000 4.000 240.00
0275 250-00120 *MATERIAL SAMPLING AND DELIVERY 15.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
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PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 250-00200 MATERIAL HANDLING (STOCKPILE) 80.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0285 250-00210 *SOLID WASTE DISPOSAL 40.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0290 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,008.000 2,244.000
TON 0.000 0.00
12.00000 2,244.000 26,928.00
0295 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 968.000 838.000
TON 14.440 938.60
65.00000 852.440 55,408.60
0300 403-09121 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 2,526.000 1,484.910
TON 0.000 0.00
49.80000 1,484.910 73,948.52
0305 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,311.000 6,283.260
TON 0.000 0.00
33.05000 6,283.260 207,661.74
0310 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 3,852.000 3,852.000
sy 0.000 0.00
45.00000 3,852.000 173,340.00
0315 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 96.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0320 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
190.00000 21.000 3,990.00
0325 503-00054 *DRILLED CAISSON (54 INCH) 46.300 46.300
LF 0.000 0.00
210.00000 46.300 9,723.00
0330 506-00209 RIPRAP (9 INCH) 50.000 31.000
cy 0.000 0.00
45.00000 31.000 1,395.00
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PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 518-00106 WATERSTOP (6 INCH) 20.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0340 601-03050 CONCRETE CLASS D (WALL) 60.000 60.000
cY 0.000 0.00
400.00000 60.000 24,000.00
0345 601-40300 *STRUCTURAL CONCRETE COATING 160.000 0.000
sy 0.000 0.00
4.68000 0.000 0.00
0350 602-00000 *REINFORCING STEEL 5,500.000 5,500.000
1B 0.000 0.00
0.63000 5,500.000 3,465.00
0355 603-01180 18 INCH REINFORCED CONCRETE PIPE 596.000 530.000
LF 0.000 0.00
35.00000 530.000 18,550.00
0360 603-01240 24 INCH REINFORCED CONCRETE PIPE 294.000 288.000
LF 0.000 0.00
42.00000 288.000 12,096.00
0365 603-01360 36 INCH REINFORCED CONCRETE PIPE 96.000 96.000
LF 0.000 0.00
75.00000 96.000 7,200.00
0370 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 58.000 56.000
LF 0.000 0.00
70.00000 56.000 3,920.00
0375 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0380 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0385 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00

725.00000 1.000 725.00
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PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-19010 *INLET SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0395 604-19105 *INLET TYPE R L 5 (5 FOOT) 6.000 2.700
EACH 0.000 0.00
2,400.00000 2.700 6,480.00
0400 604-19110 *INLET TYPE R L 5 (10 FOOT) 3.000 2.600
EACH 0.000 0.00
3,400.00000 2.600 8,840.00
0405 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0410 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0415 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,426.000 2,847.000
LF 0.000 0.00
13.85000 2,847.000 39,430.95
0420 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 853.000 772.000
LF 0.000 0.00
45.00000 772.000 34,740.00
0425 606-01340 *END ANCHORAGE TYPE 3D 5.000 3.000
EACH 0.000 0.00
467.65000 3.000 1,402.95
0430 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
814.55000 4.000 3,258.20
0435 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
493.45000 2.000 986.90
0440 606-01395 *TRANSITION TYPE 3L 4.000 2.000
EACH 0.000 0.00

584.55000 2.000 1,169.10
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PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,486.55000 2.000 6,973.10
0450 606-02003 *END ANCHORAGE (NONFLARED) 2.000 1.000
EACH 0.000 0.00
1,707.50000 1.000 1,707.50
0455 606-02005 *END ANCHORAGE (FLARED) 5.000 2.000
EACH 0.000 0.00
1,287.75000 2.000 2,575.50
0460 607-11525 *FENCE (PLASTIC) 1,805.000 674.000
LF 0.000 0.00
2.20000 674.000 1,482.80
0465 608-00000 CONCRETE SIDEWALK 1,505.000 203.000
sy 0.000 0.00
17.00000 203.000 3,451.00
0470 608-00010 CONCRETE CURB RAMP 57.000 17.000
sY 0.000 0.00
70.00000 17.000 1,190.00
0475 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 617.000 88.000
LF 0.000 0.00
12.00000 88.000 1,056.00
0480 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 5,131.000 5,036.000
LF 95.000 855.00
9.00000 5,131.000 46,179.00
0485 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,840.000 2,840.000
LF 0.000 0.00
14.00000 2,840.000 39,760.00
0490 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,855.000 1,275.500
LF 170.000 1,870.00
11.00000 1,445.500 15,900.50
0495 609-24002 GUTTER TYPE 2 (2 FOOT) 110.000 60.000
LF 0.000 0.00

24.00000 60.000 1,440.00
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PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 609-71000 CURB (SPECIAL) 523.000 0.000
LF 523.000 13,598.00
26.00000 523.000 13,598.00
0505 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 26,250.000 538.000
SF 14,503.000 65,263.50
4.50000 15,041.000 67,684.50
0510 610-00040 *MEDIAN COVER MATERIAL (BITUMINOUS) 283.000 0.000
TON 39.770 2,107.81
53.00000 39.770 2,107.81
0515 612-00001 *DELINEATOR (TYPE I) 60.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0520 612-00002 *DELINEATOR (TYPE IT) 25.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0525 612-00003 *DELINEATOR (TYPE III) 15.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0530 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,657.000 1,957.000
LF 700.000 7,035.00
10.05000 2,657.000 26,702.85
0530 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
6.91000 0.000 0.00
0535 613-10000 *WIRING 1.000 0.000
LS 1.000 575.00
575.00000 1.000 575.00
0540 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 10.000 9.000
EACH 1.000 1,810.00
1,810.00000 10.000 18,100.00
0540 MATERIAL ALLOWANCE LIGHT STANDARD STEEL POLES 35' 1.000
EACH -1.000 -1,538.50
1,538.50000 0.000 0.00
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PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0545 613-32352  *LIGHT STANDARD STEEL (35 FOOT) (2-ARM) 6.000 6.000
EACH 0.000 0.00
2,210.00000 6.000 13,260.00
0545 MATERIAL ALLOWANCE LIGHT STANDARD STEEL 35' (2) 0.000
EACH 0.000 0.00
1,878.00000 0.000 0.00
0550 613-40000  *CONCRETE FOUNDATION PAD 16.000 9.000
EACH 7.000 4,270.00
610.00000 16.000 9,760.00
0555 613-50410  *LIGHT STANDARD (TEMPORARY) 13.000 12.000
EACH 0.000 0.00
5,200.00000 12.000 62,400.00
0560 613-70250  *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 22.000 21.000
EACH 1.000 520.00
520.00000 22.000 11,440.00
0565 613-72150  *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 4.000
EACH 0.000 0.00
1,660.00000 4.000 6,640.00
0570 614-00011  *SIGN PANEL (CLASS I) 100.300 30.000
SF 0.000 0.00
11.00000 30.000 330.00
0575 614-00012  *SIGN PANEL (CLASS II) 117.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0580 614-00013  *SIGN PANEL (CLASS III) 516.000 300.000
SF 0.000 0.00
17.00000 300.000 5,100.00
0585 614-01582  *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 208.500 0.000
SLIPBASE)
LF 0.000 0.00
24.00000 0.000 0.00
0590 614-32400  *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 1.000 25,800.00

25,800.00000 1.000 25,800.00
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PCN: 12322R-BID ESTIMATE RUN
PROJECT : BR 0021 024 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0590 MATERIAL ALLOWANCE MONOTUBE OVERHEAD CANTILEVER (24" 1.000
DIA)
EACH -1.000 -20,700.00
20,700.00000 0.000 0.00
0595 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
42,300.00000 1.000 42,300.00
0595 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN (20") 0.000
EACH 0.000 0.00
33,700.00000 0.000 0.00
0600 614-85005 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0605 619-40080 1 INCH COPPER PIPE 10.000 0.000
LF 0.000 0.00
4.71000 0.000 0.00
0610 619-50060 3/4 INCH PLASTIC PIPE 1,370.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0615 619-50080 1 INCH PLASTIC PIPE 2,690.000 0.000
LF 0.000 0.00
0.91000 0.000 0.00
0620 619-50120 1-1/2 INCH PLASTIC PIPE 1,030.000 0.000
LF 0.000 0.00
1.21000 0.000 0.00
0625 619-50320 4 INCH PLASTIC PIPE 150.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0630 623-00164 DRIP EMITTER 286.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0635 623-00165 EMITTER VALVE ASSEMBLY 1.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
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PCN: 12322R-BID ESTIMATE RUN 07/31/2006
PROJECT: BR 0021 024 ESTIMATE NO: 0017 14:09:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0640 623-00186 3/4 INCH FLUSH UNIT 9.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0645 623-00206 6 INCH POP-UP SPRAY SPRINKLER 48.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0650 623-00306 3/4 INCH POP-UP ROTARY SPRINKLER 69.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0655 623-01708 1 INCH BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0660 623-03108 1 INCH AUTOMATIC CONTROL VALVE 15.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0665 623-04000 CONTROL WIRE 24 VOLT 3,180.000 0.000
LF 0.000 0.00
0.06000 0.000 0.00
0670 623-04002 POWER SOURCE WIRE 30.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0675 623-04008 1 INCH QUICK-COUPLER VALVE 2.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0680 623-05016 2 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0685 623-06900 VALVE BOX 12.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0690 623-08124 24 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00

2,500.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0695 625-00000 CONSTRUCTION SURVEYING 1.000 0.850
LS 0.000 0.00
80,000.00000 0.850 68,000.00
0700 625-00001 CONSTRUCTION SURVEYING (HOURLY) 145.500 145.500
HOUR 0.000 0.00
125.00000 145.500 18,187.50
0705 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
513,583.00000 1.000 513,583.00
0710 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
6,500.00000 1.000 6,500.00
0715 627-00005 *EPOXY PAVEMENT MARKING 75.500 25.100
GAL 0.000 0.00
98.00000 25.100 2,459.80
0720 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 720.000 145.340
GAL 17.000 841.50
49.50000 162.340 8,035.83
0725 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 909.000 173.000
SF 0.000 0.00
8.25000 173.000 1,427.25
0730 627-03000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 130.000 0.000
SF 0.000 0.00
8.25000 0.000 0.00
0735 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 69.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.20000 0.000 0.00
0740 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 504.000 468.000
(XWALK-STOPLINE)
SF 0.000 0.00
9.00000 468.000 4,212.00
0745 629-01001 SURVEY MONUMENT (TYPE 1) 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0750 630-00000 FLAGGING 3,000.000 1,687.000
HOUR 250.500 5,010.00
20.00000 1,937.500 38,750.00
0755 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.900
EACH 0.000 0.00
4,000.00000 0.900 3,600.00
0760 630-00007 TRAFFIC CONTROL INSPECTION 175.000 164.000
DAY 11.000 550.00
50.00000 175.000 8,750.00
0765 630-00009 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.900
EACH 0.000 0.00
16,000.00000 0.900 14,400.00
0770 630-00012 TRAFFIC CONTROL MANAGEMENT 338.000 313.000
DAY 25.000 9,250.00
370.00000 338.000 125,060.00
0775 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 54.000
HOUR 0.000 0.00
25.00000 54.000 1,350.00
0780 630-80001 FLASHING BEACON (PORTABLE) 8.000 7.200
EACH 0.000 0.00
1,300.00000 7.200 9,360.00
0785 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 3.897
EACH 0.000 0.00
950.00000 3.897 3,702.15
0790 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 89.000 80.100
EACH 0.000 0.00
35.00000 80.100 2,803.50
0795 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 63.000
EACH 0.000 0.00
100.00000 63.000 6,300.00
0800 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 14.400
EACH 0.000 0.00
75.00000 14.400 1,080.00
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0805 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,286.000 1,157.400
SF 0.000 0.00
13.00000 1,157.400 15,046.20
0810 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
5,000.00000 3.600 18,000.00
0815 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
1,500.00000 2.700 4,050.00
0820 630-80360 DRUM CHANNELIZING DEVICE 300.000 176.400
EACH 0.000 0.00
60.00000 176.400 10,584.00
0825 630-80370 CONCRETE BARRIER (TEMPORARY) 3,314.000 2,982.600
LF 0.000 0.00
15.00000 2,982.600 44,739.00
0830 630-80380 TRAFFIC CONE 235.000 211.500
EACH 0.000 0.00
15.00000 211.500 3,172.50
0835 630-80391 CHANNELIZING DEVICE (FIXED) 125.000 54.000
EACH 0.000 0.00
40.00000 54.000 2,160.00
0840 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 6.000 0.900
(TEMPORARY)
EACH 0.000 0.00
3,000.00000 0.900 2,700.00
0845 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
36,000.00000 1.000 36,000.00
0850 700-70010 F/A MINOR CONTRACT REVISIONS 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 24,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0860 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70021 F/A ON-THE-JOB TRAINEE 1,689.600 1,689.600
HOUR 0.000 0.00
1.00000 1,689.600 1,689.60
0875 700-70025 F/A QUALITY INCENTIVE PAYMENT 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70034 F/A HAZARDOUS WASTE REMEDIATION SYSTEM 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70035 F/A UNIFORM TRAFFIC CONTROL 10,000.000 5,117.500
FA 0.000 0.00
1.00000 5,117.500 5,117.50
0895 700-70042 F/A RAILROAD FLAGGING XCEL ENERGY 39,400.000 12,774.800
FA 0.000 0.00
1.00000 12,774.800 12,774.80
0900 700-70074 F/A OBTAIN POWER FROM 25,000.000 4,127.550
FA 0.000 0.00
1.00000 4,127.550 4,127.55
0905 700-70380 F/A EROSION CONTROL 22,352.870 22,352.870
FA 0.000 0.00
1.00000 22,352.870 22,352.87
0910 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 2,837.000
FA 0.000 0.00

1.00000 2,837.000 2,837.00
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CAT NO0200 ROADWAY

1016 614-86710 TRAFFIC SIGNAL EQUIPMENT EXTRA ELEC. WORK AT 48 AND 1.000 1.000
COLO.TO ALLOW FOR THE NEW DETOUR.
L S 0.000 0.00
9,187.48000 1.000 9,187.48

CAT 0200 CURRENT AMT $ 3,868,950.80 $ 126,188.91$ 2,455,832.30
CAT NO0300 STR E-17-ZZ

0915 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
300,000.00000 1.000 300,000.00
0920 206-00000 STRUCTURE EXCAVATION 1,939.000 1,939.000
cy 0.000 0.00
4.50000 1,939.000 8,725.50
0925 206-00100 STRUCTURE BACKFILL (CLASS 1) 864.000 0.000
cYy 0.000 0.00
16.00000 0.000 0.00
0930 206-00200 STRUCTURE BACKFILL (CLASS 2) 910.000 910.000
cy 0.000 0.00
9.00000 910.000 8,190.00
0935 206-00360  MECHANICAL REINFORCEMENT OF SOIL 864.000 0.000
cYy 0.000 0.00
15.00000 0.000 0.00
0940 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 800.000 0.000
TON 0.000 0.00
33.05000 0.000 0.00
0945 503-00024 *DRILLED CAISSON (24 INCH) 185.000 184.000
LF 0.000 0.00
55.00000 184.000 10,120.00
0950 503-00042 *DRILLED CAISSON (42 INCH) 1,191.000 1,191.000
LF 0.000 0.00
120.00000 1,191.000 142,920.00
0955 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 338.000 42.000
cy 296.000 74,000.00

250.00000 338.000 84,500.00
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CAT NO0300 STR E-17-ZZ

0960 512-00103 BEARING DEVICE (TYPE III) 4.000 4.000
EACH 0.000 0.00
5,000.00000 4.000 20,000.00
0965 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0970 515-00120 WATERPROOFING (MEMBRANE) 4,898.000 4,823.000
sy 0.000 0.00
6.69000 4,823.000 32,265.87
0975 518-01009 BRIDGE EXPANSION DEVICE (0-9 INCH) 80.000 80.000
LF 0.000 0.00
700.00000 80.000 56,000.00
0975 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
513.00000 0.000 0.00
0980 601-03040 CONCRETE CLASS D (BRIDGE) 3,660.000 3,660.000
cY 0.000 0.00
425.00000 3,660.000 1,555,500.00
0980 MATERIAL ALLOWANCE BRIDGE DRAINS 0.003
cy 0.000 0.00
3.28460 0.003 0.01
0980 MATERIAL ALLOWANCE WATERSTOPS 0.003
cY 0.000 0.00
3.71710 0.003 0.01
0980 MATERIAL ALLOWANCE STRESSING MATERIAL 0.000
cy 0.000 0.00
8.29210 0.000 0.00
0985 601-40300 *STRUCTURAL CONCRETE COATING 6,375.000 6,375.000
SY 0.000 0.00
4.68000 6,375.000 29,835.00
0990 602-00020 *REINFORCING STEEL (EPOXY COATED) 902,962.000 902,962.000
1B 0.000 0.00

0.72000 902,962.000 650,132.64
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0990 MATERIAL ALLOWANCE EPOXY STEEL INVOICE #1 0.000
1B 0.000 0.00
0.39710 0.000 0.00
0995 606-11030 *BRIDGE RAIL TYPE 10M 2,181.000 2,181.000
LF 0.000 0.00
90.00000 2,181.000 196,290.00
1000 607-53191 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 435.000 435.000
LF 0.000 0.00
33.00000 435.000 14,355.00
1005 613-00075 *3/4 INCH ELECTRICAL CONDUIT 50.000 50.000
LF 0.000 0.00
30.00000 50.000 1,500.00
1010 613-00200 *2 INCH ELECTRICAL CONDUIT 4,450.000 4,450.000
LF 0.000 0.00
5.10000 4,450.000 22,695.00
1015 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 12,151.000 12,151.000
MKET 0.000 0.00
30.00000 12,151.000 364,530.00
1015 MATERIAL ALLOWANCE STRANDS FOR POST TENSIONING 0.000
MKET 0.000 0.00
13.79900 0.000 0.00
1035 206-00050 STRUCTURE BACKFILL (SPECIAL) FLOWFILL 651.500 651.500
cy 0.000 0.00
50.00000 651.500 32,575.00
1040 700-70100 F/A RELOCATE EXTRA WORK TO BYPASS UTILITY LINES DURING 38,718.000 38,718.000
BRIDGE CONST.
FA 0.000 0.00
1.00000 38,718.000 38,718.00
1045 700-70034 F/A USE OF COIL RODS FOR ADDITIONAL WEB-WASS LATERAL 11,150.000 11,150.000
SUPPORT
F A 0.000 0.00
1.00000 11,150.000 11,150.00

CAT 0300 CURRENT AMT $ 3,645,782.76 $ 74,000.00 $ 3,592,002.03
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CAT NO0400 CONSTRUCTION ENGINEERING

1020 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1025 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1030 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
CAT 0400 CURRENT AMT $ 61,900.00 $ 0.00$ 61,900.00

PROJECT TOTAL CURRENT AMT § 7,576,633.56 $ 200,188.91 % 6,109,734.33



